December, 2013

Date: December 31, 2013

FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Dlvision of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF
CONTRACTOR: BRIAN'S CONTRACTING, INC.,
ADDRESS: P.O. BOX 17790

City, State 2IP: HONOLULU, HAWAII 96817

PROJECT TITLE:
CONTRACT

Basic Contract Amount 227,000

CHANGE ORDERS
Total $ 5,387.00
Adjusted Contract Amount $

232,387.00

WORK ACCOMPLISHED Basic Contract

Completed to Date 98.90% $ 224,500.00
Retained $ 16,475.00
Amount Subject to Payment $ 208,025.00
Payments to Date $ 207,550.00
Payments Now Due 3 475.00

Payment I\}o.‘
Remarks: 09, fi4 ‘qu ﬁmm Wa
o fo\[ 3814 Car3iter Conpuiction

1. Computed and Checked by:
o4 @P/
[4/‘« 5 DEC 31 203
3. Recommendad: ! Lf\gglmmmmsﬁg{n\wm Date:
Oo Mt_—— DEC 31 2013
4. Resommended: Araa EngineerfAscistect Date:
Cly f% JAN -7 200

Contract No. 62013 [ i/]

DAGS Job No. 13-20-2691

KALAUPAPA SETTLEMENT STORE AND ADMINISTRATION BUILDINGS REROOF

FOR INSPECTION BRANCH USE
[ V1 SUBMATAL REGISTER [l/] COMMENCEMENT REQUIREMENTS
DUE MONTHLY:

[V/] PROJECT SCHEDULE - INTTIAL & ONGOING

{ |/] DAILY REPORTS 4 \,( PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
1 %CDNTRACT NUMBER IAROJECT NAME & LOCATION
l/] ALL SIGNATURES
Change Order Total
100.00% §$ 5387.00 § 229,887.00
$ 269,00 $ 16,744.00
$ 5,118.00 $ 213,143.00
$ 5,118.00 5 212,668.00
$ - $ 475,00

2. lcertify that tha above bill is correct, just, that payment has not been received, and ail
payroll affidavits have been submitied, are curent, or proper deduclive axciusions have besn
fmade to this raquest and at least 80% of our workforce resides in Hawail

BRIAN'S CONTRACTING, INC.

Name of Contractor
Brian's Contracting, Inc.

M%mma

5. Appoved: Branch Crwef or District Engineer Cata:

Ws‘?j? mzmanggonrers. ava boen j.;d Nnno :I wurz ,{; 1 4onned

The Pubtic
L/ le Public Warks Administrator Oate;

By signatura / Title, Dase
FOR Brian M. Amkaklw



DPW-CIA 706

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services

Dlvislon o

f Public Works

For the Month of:. December, 2013

CONTRACTOR; BRIAN'S CONTRACTING, INC. Contract No.: 62013
PROJECT TITLE: KALAUPAPA SETTLEMENT STORE AND ADMINISTRATI DAGS Job No.: 13-20-2691
o]
% CONTRACT
9 LICENSE BASIC CONTRACT COMPL. RETN AMOUNT
O |PRIME CONTRACTOR .L.:EE NO. AMOUNT| TO DATE CMPL % RETAINED
BRIAN'S CONTRAGTING, IN{Genera! Contractor ABC-23458 $122,000] si19.500]  97.95% 5% $5.975[A
SUB-
CONTRACT
|LICENSE BASIC SLIB-CONTRACT, COMPL. % RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TQ DATE CMPL i@~ RETAINED
|sEnDCO Demo/Lead Paint C-26348 $45,000 $45.000] 100.00%| 0% $4,500
MRC Roofing, LLC Roofing BC-14195 $60,000 $60,000| 100.00%| 10% $6.000
#DIV/0! 10% $0
#DIVIO) 10% 50
#DIVIOL | 10% $0
#owvo | 10% $0
#DIVIOI 10% $0,
#DIV/O! 10% <0
B ot | 0% 50
#owviot | 10% 50
#DWIO 10% $0
#oviol | 10% $0
ool | 10% 50
#OIVIOL | 10% $0
#DIV/0) 10% S0
Howol | 10% $0
#oivior | 10% $0
#DIV/G| 10% $0
Total Retalned from Subs $10,500|8

|amwi

LLTTT
LT
et

oy

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| cerlify that the above retentions are correct for this request.

Brian's Contracti

, Inc.

Name of Contra:'y

12/31/2013

By Signature

NOTE:

u Date

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheat

Checked/Verified by:

e

Initial - Prﬂject Inspector or Engineer




DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Divislon of Publlc Works

For the Month of: December, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 62013
PROJECT TITLE: KALAUPAPA SETTLEMENT STORE AND ADMINISTRA DAGS Job No.: 13-20-2691
a CHANGE]
% ORDER
S [LICENSE CHANGE ORDER| COMPL. %| RETM AMOUNT]
O |PRIME CONTRACTOR |TRADE N_f_l AMOUNT| TO DATEI CMPLl %I RETAINED
BRIAN'S CONTRACTING, INdGeaneral Contractor ABC-23456 $5,387 $5.387| 100.00%| 5% $269|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPLl ﬁl RETAINED
#ovior | 10% £0
#oviol | 0% £0
#onvin | 10% $0
# v | 0% 50
HDIVIOY 10% 0]
#OWVD) | 10% 50|
#oviol | 10% 50|
¥ ONoL)  10% so|
soviol | 10% 50|
#Dviol [ 10% $0
v | 10% $0
sovion | 10% $0
#owiol | 10% $0
#DIV/OL | 10% 50
oot | 10% $0
#OVON | 10% $0
#ovio [ 10% $0
#DIV/ON | 10% S0
Total Retained from Subs s0|B

ey O L L L e O e e T L T T T T T T T T T T

{ |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $269|

| certify that the above retentions are correct for this request.

Checked/Varified by:
Brian's Contracting, Inc.
Name of Contractor K.?

/_/ t Inltial - Projact nspactor or Enginaer
1213172013
By Signature Q Date

NOTE:
Columnar totals shall be equal in doflar value te that on
the Monthly Estimate Sheat




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: KALAUPAPA SETTLEMENT, STORE AND ADMINISTRATION

BUILDINGS - REROQF

BILLING MONTH: December-13 DAGS JOB NO.: 1 3-20-2691 CONTRACT NO.: 652013

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 304359600

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Amount Due
01 B12-406M $500.00 $25.00 $475.00
Totals: $500.00 $25.00 $475.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B12-406M $0.00 $0.00 $0.00
Totals:
Grand Totai: $500.00 $25.00 $475.00

/’ Nee
Verified By

ﬂ%’f/{q

DATE

(This Section for Administrative Services QOffice Use Only)

Vendor Code 30439600

Cost Code 3A1

Voucher No. JOZaN 2.0

Verified By fb/

JAN 10 204



